Part Description
Mechanical

Needle built

Case Built

Back Plate Mounted
Actuator Mounted
Chuck Built

Loadcell & Needle Attached
Prototype Assembled
Eletrical

Voltage Regulator

Load Cell

Linear Feedback
User-friendly Operation
GUI

Data Logging

Testing

Operation

Accuracy

Final Product Assembly

September

First Semester
October November

29-Nov

20-Oct

30-Oct
10-Nov
29-Nov
29-Nov

December

15-Dec

20-Dec

January

February



March

Second Semester
April

28-Apr
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